FORM DPW-CLA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE RECFIVED - DALS
23y GF PUBLIC WORKS

moct 12 A %32

Date: September 3§ 2011

FOR THE MONTH OF SEpTEMBER 2011

CONTRACTOR: 2 Construction inc.

ADDRESS: 45-554 B1 Kamehameha Highway Contract No. 59746 { /f
City, State ZIP: Kanecohe, Hi 96744 DAGS Job No. 12-27-5620
PROJECT TITLE: Women's Community Correctional Center Kitchen Improvements
CONTRACT FOR INSPECTION BRANCH LISE

{ 1 SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 449,000.00  {oUE MONTHLY:

{ ] PROSECT SCHEDULE - INITIAL & ONGOING
[ ] DAILYREPORTS [ 4A\rkou. ASEDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS U1 T CONTRACT NUMBER [/ﬁ’RoJEcr NAME & LOCATION
Total §$ 26,684.00 L TALL SIGNATORES
Adjusted Confract Amount $ 475,684.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 90.35% B 405,680.00 100.00% $  26,684.00 $ 432,364.00
Retained REDUCED [ ] $ 30,981.00 5 1,487.00 $ 32,468.00
Amount Subject to Payment $ 374,699.00 $  25197.00 b 399,806.00
Payments to Date % 78,847.00 $ - $ 78,847.00
Payments Now Due $ 295,852.00 $  25187.00 $ 321,049.00
Paymeni No. FINALJ[ } 2
Remarks:
2. | certify that the above bill is correct, just, ihat payment has not been received, and
all payroll affidavits have bean submitied, are currery, or propar deductive exclusions
have been made o this request and at teast 80% of our wozkforce resides in Hawait
1. Computad and Checkng by:
Lofpfran
3. Roecommended: Dz

i2 Construction, Inc.
"ot t?/% l,l Name of Confractor

/ﬁ ' é@/jﬂ AG 13 0 ey ricC2ee o fee 1

5. Approved: 7 or Diztrict Enginesr #Date: By signature f Titha -Fresidens

“? z .\. gl DZVWAFNMW- m.ﬂdam@ﬁ:f‘ "qu’ 201 v. P

Public Works Acimlnls{ator




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Bepartment of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2011

CONTRACTOR: i2 Construction inc. Contract No.: 59746

PROJECT TITLE: Women's Community Correctional Center Kitchen Imprc  DAGS Job No.: 12-27-5620
[m]
% CONTRACT|
9 LICENSE BASIC CONTRACT COMPL. %; RETN AMOUNT]
O IPRIME CONTRACTCR |TRADE &2_ AMOUNT| TO DATE CMPL_] % RETAINED

i2 Construction Inc. General Contractor ABC-27721 $182,460 $179,675] 98.47% 5% $8,9683|A

SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT! COMPL. % RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE| CMPL| %| RETAINED
Gima Pest Control Pest Contral PCO-763 $3,580 $2,308| e7.00%| 10% $239
Simmons Steel Steel C-25707 $2,613 $2,613] 100.00%| 10% $261
Ron's Construction Paving C-9651 $8,000 30] 0.00% 10% 30
Classic Tile Ceramic Tile C-4661 $12,000 $12,000] 100,00%] 10% 51,200
Alakai Mechanical Plumbing C-7338 $52,089 $52,089] 100.00%] 10% $5,208
Oahu Plumbing AC & Sheet Metal C-5325 $161,943|  $133,360) 82.35%] 10% $13,336
HH Electric Electrical C-13528 $20,315 $17,544F 86.36%| 10% $1,754
LA Painting Painting C-22044 $6,000 $0f 0.00%] 10% $0
#DIVIOL 10% $0
#DIV/0! 10% $0
#DIVIO| 10% $0
#DIV/0! 10% $0
#DIVI01 10% $0
#DIV/IOY 10% $0
#DIVIOL 10% 50
#DIVIOt 10% 50
#DEVID! 10% $0
#DIVIOL 10% 50
#DIVIol 10% $0

Total Retained from Subs $21,998[B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $30,981]

| certify that the above retentions are correct for this requast.

i2 Copstruction, Inc.

Name of Contractor

(@l 2T R

By Signature

NOTE;

Calurinar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

fa/{r /I(

Date

Checked/Verified by;

Kp

initiat - F‘roject inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEFTEMBER 2011

CONTRACTOR: i2 Construction Inc. Confract No.: 59746

PROJECT TITLE: Women's Community Correctional Center Kitchen imp  DAGS Job No.: 12-27-5620
a CHANGE
(L‘U,J ORDER
Q LICENSE CHANGE ORDER| COMPL. %} RETN AMOUNT,
O |PRIME CONTRACTOR  {TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

i2 Construction Inc. (General Contractor ABC-27721 $23,608 $23,608( 100.00% 5% $1,180|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO Dﬁ‘«TEi CMPL %, RETAINED
Alaka'l Mechanical Corp. Plumbing C-7338 $3,076 $3,076] 100.00% 10% $307
#DIV/0! 10% $0
#DIV/IO 10% $0
#DIVIOI 10% $0
H#DIVIO 10% 30
#DIVIO| 10% 30
#DIVI0I 10% $0
#DNVIO 10% 50
#DIVIO! 10% 0
#DIVIO! 10% 50
H#OIVIO! 10% B0
#DIVIO! 10% 30
#DIV/IC! 10% %0
#OIVID 10% 0
FHDIVIG! 10% $0
#DIVI0! 10% $0
#DIV/ID! 10% $0
#DIVIO! 10% 30
Total Retained from Subs $307{B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,487|

| certify that the above retentions are correct for this request.

Checked/Verified by:

i2 Construction, Inc.

Name of Contractor / (10
initial - I'z'roject Inspector or Engineer
_ Otz C el cpsi tofre /e

By Signature Date

NOTE:
Columnar totals shali be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: WOMEN'S COMMUNITY CORRECTIONAL CENTER - KITCHEN
IMPROVEMENTS
BILLING MONTH: September-11 DAGS JOB NO.: 1 2-27-5620 CONTRACT NO.: 59746

CONTRACTOR: I2 CONSTRUCTION, INC.

VENDOR CODE: 31656400

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO7-820M $321,180.00 $25,328.00 $£295,852.00
Totals: $321,180.00 $25,328.00 $295,852.00
Change Order Payment Suffix: 2
uffix Fund Symbol Amount Earned Retainage Amount Due
02 BO7-820M $26,684.00 $1,487.00 $25,197.00
Totals: i $25,197.00 |

Grand Total: $321,049.00 .

v _lo/14/20]l

DATE

‘ (This Section for Administrative Services Office Use Oniy)

Vendor Code 31656400

Cost Code ~ 3Al

Voucher No. . \D“{{N%'ﬁ e :
. 10]

Verified By FVI N l?/\ ,!‘ o



